PENGEMBANGAN SISTEM PEMESANAN JAS UPH

1 Ock off meeting UPC 27/02/2019 1d						
1	15	Tack Name	Pacauras Namas	Ctart	Duration	Feb 2019 Mar 2019 Apr 2019 May 2019
2 New Part		rusk Nume		Start	Daration	3/2 10/2 17/2 24/2 3/3 10/3 17/3 24/3 31/3 7/4 14/4 21/4 28/4 5/5 12/5 19/5 26/5
A Werehaus & Analisis proses biolis CO User 28/02/2019 4d	1	Kick off meeting		27/02/2019	1d	<u>_</u>
Waresteria & Analis prices brows User Z8/07/2019 4d	2	Analisis user requirement		28/02/2019	4d	
Second Part Dev 28/03/2019 1d	3	Wawancara & Analisis proses bisnis		28/02/2019	4d	→
Membaut activity diagram	4	Pembuatan UML		28/02/2019	4d	
Membust dass diagram Dev O4/03/2019 1d	5	Membuat use case diagram	Dev	28/02/2019	1d	▶⊢
8 Membust TRD Dev 05/03/2019 1d	6	Membuat activity diagram	Dev	01/03/2019	1d	┝占
9 Pengesahan functional requirement User 10 Integrasi sistem 1170 (DFCs) 11 Ul development 12 System development 13 Membangun modul utama 14 Developing 15 Testing 117 D 21/03/2019 16 Membangun modul ITD 17 Developing 18 Testing 117 D 22/03/2019 18 Testing 117 D 27/03/2019 18 Testing 117 D 27/03/2019 19 Membangun vodul Informasi 19 Membangun modul Informasi 10 Developing 10 Dev 12/03/2019 11 Developing 11 D 12/03/2019 12 Developing 12 Testing 11 D 27/03/2019 13 Developing 14 Developing 15 Testing 16 To 27/03/2019 17 Developing 18 Testing 19 Membangun volidasi 19 Membangun modul Informasi 10 Josephan Dev 18/03/2019 10 Developing 11 Testing 11 D 02/04/2019 11 D 03/04/2019 12 Testing 11 D 05/04/2019 13 Developing 15 Testing 16 Dev 17 Developing 17 D 05/04/2019 18 Testing 18 Testing 19 Revisit Testing 19 Revisit Testing 10 08/04/2019 10 Developing 10 Dev 10 Developing 11 Developing 12 Developing 13 Developing 14 Developing 15 Testing 16 Dev 17 Developing 17 D 05/04/2019 18 Developing 19 Revisit Testing 10 Developing 10 Dev 11 Developing 10 Dev 11 Developing 11 Developing 12 Developing 13 Developing 14 Developing 15 Testing 16 Dev 17 Developing 17 Developing 18 Developing 19 Dev 19 Developing 10 Dev 10 Developing 10 Dev 10 Developing 10 Dev 10 Developing 10 Dev 11 Developing 11 Developing 12 Developing 13 Developing 14 Developing 15 Developing 16 Dev 17 Developing 17 Developing 18 Developing 19 Dev 19 Developing 10 Developing 10 Developing 10 Developing 10 Developing 10 Developing 10 Developing 11 Developing 12 Developing 13 Developing 14 Developing 15 Developing 16 Developing 17 Developing 17 Developing 18 Developing 19 Developing 10 Developing 10 Developing 10 Developing 10 Developing 11 Developing 12 Developing 13 Developing 14 Developing 15 Developing 16 Developing 17 Developing 18 Developing 19 Developing 19 Developing 19 Developing 19 Developing 19 Developing 10 Developing	7	Membuat class diagram	Dev	04/03/2019	1d	▶I
10 Integrasi sistem	8	Membuat TRD	Dev	05/03/2019	1d	≻L
11 Uldevelopment	9	Pengesahan functional requirement		06/03/2019	1d	-
13 System development 18/03/2019 15d	10	Integrasi sistem	ITD (OPCS)	07/03/2019	3d	-
13 Membangun modul utama 18/03/2019 3d 15 Testing ITD 21/03/2019 1d 16 Membangun modul ITD 22/03/2019 3d 17 Developing Dev 22/03/2019 3d 18 Testing ITD 27/03/2019 1d 19 Membangun validasi 28/03/2019 3d 19 Membangun validasi 28/03/2019 3d 19 Membangun validasi 28/03/2019 3d 19 Membangun modul informasi 03/04/2019 3d 19 Membangun modul informasi 03/04/2019 3d 10 10 10 10 10 10 10 1	11	UI development	Dev	12/03/2019	4d	→
Developing Dev 18/03/2019 3d	12	System development		18/03/2019	15d	
15 Testing ITD 21/03/2019 1d 16 Membangun modul ITD 22/03/2019 4d 17 Developing Dev 22/03/2019 3d 18 Testing ITD 27/03/2019 1d 19 Membangun validasi 28/03/2019 4d 20 Developing Dev 28/03/2019 3d 21 Testing ITD 02/04/2019 1d 22 Membangun modul informasi 03/04/2019 3d 23 Developing Dev 03/04/2019 3d 24 Testing ITD 05/04/2019 1d 25 Testing ITD 05/04/2019 1d 26 Internal test ITD 08/04/2019 3d 27 User Acceptance Test ITD 08/04/2019 3d 28 Security Test ITD 12/04/2019 3d 29 Revisi Testing Dev 17/04/2019 3d 30 Membuat Dokumentasi Dev 22/04/2019 3d	13	Membangun modul utama		18/03/2019	4d	
16 Membangun modul ITD 22/03/2019 4d 17 Developing Dev 22/03/2019 3d 18 Testing ITD 27/03/2019 1d 19 Membangun validasi 28/03/2019 3d 20 Developing Dev 28/03/2019 3d 21 Testing ITD 02/04/2019 1d 22 Membangun modul informasi 03/04/2019 3d 23 Developing Dev 03/04/2019 2d 24 Testing ITD 05/04/2019 1d 25 Testing 08/04/2019 7d 26 Internal test ITD 08/04/2019 3d 27 User Acceptance Test ITD 11/04/2019 3d 28 Security Test ITD 12/04/2019 3d 30 Membaust Dokumentasi Dev 22/04/2019 3d 31 Seph Texting ITD 28/04/2019 3d	14	Developing	Dev	18/03/2019	3d	▶ ■
17 Developing Dev 22/03/2019 3d	15	Testing	ITD	21/03/2019	1d	<u> </u>
18 Testing ITD 27/03/2019 1d 19 Membangun validasi 28/03/2019 3d 20 Developing Dev 28/03/2019 3d 21 Testing ITD 02/04/2019 1d 22 Membangun modul informasi 03/04/2019 3d 23 Developing Dev 03/04/2019 2d 24 Testing ITD 05/04/2019 1d 25 Testing 08/04/2019 7d 26 Internal test ITD 08/04/2019 3d 27 User Acceptance Test ITD 11/04/2019 1d 28 Security Test ITD 12/04/2019 3d 30 Membangun modul informasi 03/04/2019 3d 31 Septi Testing Dev 17/04/2019 3d	16	Membangun modul ITD		22/03/2019	4d	
19 Membangun validasi 28/03/2019 4d	17	Developing	Dev	22/03/2019	3d	—
20 Developing Dev 28/03/2019 3d 21 Testing ITD 02/04/2019 1d 22 Membangun modul informasi 03/04/2019 3d 23 Developing Dev 03/04/2019 2d 24 Testing ITD 05/04/2019 1d 25 Testing 08/04/2019 7d 26 Internal test ITD 08/04/2019 3d 27 User Acceptance Test ITD 08/04/2019 1d 28 Security Test ITD 12/04/2019 3d 29 Revisi Testing Dev 17/04/2019 3d 30 Membuat Dokumentasi Dev 22/04/2019 3d	18	Testing	ITD	27/03/2019	1d	<u> </u>
Testing	19	Membangun validasi		28/03/2019	4d	****
22 Membangun modul informasi 03/04/2019 3d 23 Developing Dev 03/04/2019 2d 24 Testing ITD 05/04/2019 1d 25 Testing 08/04/2019 7d 26 Internal test ITD 08/04/2019 3d 27 User Acceptance Test ITD 11/04/2019 1d 28 Security Test ITD 12/04/2019 3d 29 Revisi Testing Dev 17/04/2019 3d 30 Membuat Dokumentasi Dev 22/04/2019 3d	20	Developing	Dev	28/03/2019	3d	-
23 Developing Dev 03/04/2019 2d 24 Testing ITD 05/04/2019 1d 25 Testing 08/04/2019 7d 26 Internal test ITD 08/04/2019 3d 27 User Acceptance Test ITD 12/04/2019 1d 28 Security Test ITD 12/04/2019 3d 29 Revisi Testing Dev 17/04/2019 3d 30 Membuat Dokumentasi Dev 22/04/2019 3d	21	Testing	ITD	02/04/2019	1d	<u> </u>
24 Testing ITD 05/04/2019 1d 25 Testing 08/04/2019 7d 26 Internal test ITD 08/04/2019 3d 27 User Acceptance Test ITD User 11/04/2019 1d 28 Security Test ITD 12/04/2019 3d 29 Revisi Testing Dev 17/04/2019 3d 30 Membuat Dokumentasi Dev 22/04/2019 3d	22	Membangun modul informasi		03/04/2019	3d	
25 Testing 08/04/2019 7d 26 Internal test ITD 08/04/2019 3d 27 User Acceptance Test ITD User 11/04/2019 1d 28 Security Test ITD 12/04/2019 3d 29 Revisi Testing Dev 17/04/2019 3d 30 Membuat Dokumentasi Dev 22/04/2019 3d 31 Serah Terima ITD 35/04/2019 1d	23	Developing	Dev	03/04/2019	2d	├
26 Internal test ITD 08/04/2019 3d 27 User Acceptance Test ITD User 11/04/2019 1d 28 Security Test ITD 12/04/2019 3d 29 Revisi Testing Dev 17/04/2019 3d 30 Membuat Dokumentasi Dev 22/04/2019 3d 31 Serah Terima	24	Testing	ITD	05/04/2019	1d	▶
27 User Acceptance Test ITD User 11/04/2019 1d 28 Security Test ITD 12/04/2019 3d 29 Revisi Testing Dev 17/04/2019 3d 30 Membuat Dokumentasi Dev 22/04/2019 3d 31 Serah Terima ITD 25/04/2019 1d	25	Testing		08/04/2019	7d	
27 User Acceptance lest User 11/04/2019 1d	26	Internal test	ITD	08/04/2019	3d	├
29 Revisi Testing Dev 17/04/2019 3d 30 Membuat Dokumentasi Dev 22/04/2019 3d 31 Serah Terima ITD 25/04/2019 1d	27	User Acceptance Test		11/04/2019	1d	>L
30 Membuat Dokumentasi Dev 22/04/2019 3d	28	Security Test	ITD	12/04/2019	3d	├
21 Serah Terima ITD 25/04/2019 1d	29	Revisi Testing	Dev	17/04/2019	3d	├
	30	Membuat Dokumentasi		22/04/2019	3d	→
	31	Serah Terima	ITD User	25/04/2019	1d	<u></u> →I